
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

10:25 AM

Run date

Time

Reviewer: Schram, Darryl

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Wolcott, Brian

Diary #: 323 Date: 22-May-2013 Wednesday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: Over Time: 02:00

Const Calendar Day: 352

Inspection Type: Intermittent

Title:

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM40 - 50 60 - 70 50 - 60

Weather

Precipitation Condition

Diary: Dispute

General Comments

ABF installed ACCESS and surveyed for the E2 repair work under CCO 327. See ABF EXTRA WORK
BILL 12012 for details. ALSO, ABF OFFLOADED AND SUPPORTED CORE DRILLING OPERATION
SETUP.

ABF Labor UNDER CCO 327 FOR INSTALLING ACCESS AND SURVEY WORK FOR E2 WORK:

Adam Reeve-Engr-12 HR
Greg Anderson-Safety-3 HR
IRNW-Scott Smith-4 HR ST-1 HR OT-1 HR DT

2-SYA on E2 Fix:
OE-BONNICI-3 HR ST-0.5 HR OT, ZBYCZIK-3 HR ST

OE-ADAMS-CCOP on E2 Fix-6 HR ST-1 HR OT

5-IWS on E2 Access:
IRNW-PAULK-8 HR ST-0.5 HR OT,IRNAP-ALVARADO MATOS-8 HR ST-0.5 HR OT, IRNW-MOYER-8
HR ST-0.5 HR OT, IRNW-NASH-8 HR ST-0.5 HR OT, IRNW-SLIGER-8 HR ST-0.5 HR OT

IRNW-BOWLES-IWS on Welding for CJ-8 HR ST

3-OE on Ringer#2 Operator:
OE-ALGER-6 HR ST-0.5 HR OT, OE-MORTON-6HR ST-0.5 HR OT, OE-ROHR-6 HR ST-0.5 HR OT

OE-Richard Taylor-installing shims on temp bearings-4 HR ST-1 HR OT-1.5 HR DT

ABF LABOR UNDER CCO 327 FOR OFFLOADING AND SUPPORTING CORE DRILLING OPERATION
SETUP:

IRNW-BISKNER-7.5 HR ST
IRNAP-CHAMBERLAIN-7.5 HR ST
IRNW-JACKS-7.5 HR ST
OE-TAYLOR-3.5 HR ST-3 HR OT
IRNAP-DUSKIN-7.5 HR ST
IRNW-B. SMITH-7.5 HR ST
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OE-TAYLOR-1 HR OT
OE-ALGER-2 HR ST
OE-MORTON-2 HR ST

ABF Equipment UNDER CCO 327 FOR INSTALLING ACCESS AND SURVEY FOR E2 WORK:

TRUCK-Survey-000772-3hr
ENGSV-Leica Total Station-000431-3hr
ENGSVLeica Level-000439-3hr
HCESP-002154-60 Ton Hydro Crane-6hr
MARIN-000980-Ringer-6.5hr
S&CCL-002138A-6.5 HR ST
S&CCL-002138B-6.5 HR ST
TRUCK-Eng-000424-8 HR ST-4 HR OT
TRUCK-Safety-002417--3hr
TRUCK-supt-000055-6hr
Radios-16ea.
Crew boats-4.5hr
Tug boats-4hr
FUEL FOR BOATS-1 HR

MARPC-002193-6.5 HR ST
ELGEN-000008-6.5 HR ST

ABF EQUIPMENT UNDER CCO 327 FOR OFFLOADING AND SUPPORTING CORE DRILLING
OPERATION SETUP:

002154-HCESP-5.5 HR ST
000980-MARIN-2 HR ST
002138A-S&CCL-2 HR ST
002138B-S&CCL-2 HR ST
002192-MARPC-2 HR ST
002026-PUMHY-2 HR ST

Conco labor worked on chipping and platform install. The following is the Conco labor crew whom worked
10hrs:
Pat Finely-FM, Rafael Onate, Juan E. Paredes, Manuel Casas, Humberto Duran, Ramiro Duran, Andrew
Reitz.
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